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PART B – CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES 
 
CHAPTER 7 - PROCUREMENT OF ALTERNATIVE PROEJCT DELIVERY BUILIDNG CONSTRUCTION  
 
1.0 Eligibility Requirements and Procedures for Alternative Project Delivery Building Construction 
 

1.1 A state agency, after evaluating the type of project contemplated and the alternative project 
delivery method desired for building construction, shall submit a written request including 
justification to the State Building Advisory Commission (SBAC) for review and approval.  

1.2 To be eligible to use an alternative project delivery method (K.S.A. 75-37,141 et seq.) for a state 
building construction project, the state agency requesting such delivery must demonstrate the 
project is appropriate for either a construction management at-risk or a design-build delivery 
method.  The SBAC will consider the following factors: 

 
1.2.1 The likelihood that the alternative project delivery method of procurement selected will 

serve the public interest by providing substantial savings of time or money over the 
traditional design-bid-build delivery process.  

 
1.2.2 The ability to overlap design and construction phases is required to meet the needs of the 

end-user.  
 

1.2.3 The use of an accelerated schedule is required to make repairs resulting from an 
emergency. 

 
1.2.4 The project presents significant phasing or technical complexities, or both, requiring the 

use of an integrated team of designers and constructors to solve project challenges 
during the design or preconstruction phase. 

 
1.2.5 The use of an alternative project delivery method will not encourage favoritism in 

awarding the public contract or substantially diminish competition for the public contract. 
 

1.2.6 The ability of the state agency to fund the stipend offered to qualified design-build 
proposers. 

 
1.3 Eligibility requirements for construction management at-risk services are dependent upon the 

scope of the project. 
 

1.4 To be eligible for design-build services, a Contractor must be pre-qualified by DCC to do 
construction work for the State of Kansas.  If the project requires architectural and/or engineering 
services, a professional, with general liability insurance, licensed by the Kansas Board of 
Technical Professions, must be part of the team.   

 
2.0 Annual Statement of Qualifications 
 

2.1 The Secretary of Administration by statute annually requests firms engaged in the lawful practice 
construction management at-risk or design-build services to submit a statement of qualifications 
(SOQ) and performance data.  K.S.A. 75-37,141 et seq. 
 
2.1.2 A request for annual qualification statements shall be published in the Kansas Register at 

the end of each year.  
 

2.2 The Form 050 - Professional Qualifications is to be used.  It is available at www.da.ks.gov/fp/.  
The following minimum information is required.  Supplemental information regarding each firm 
may also accompany the form.   

 

http://kslegislature.org/li/statute/075_000_0000_chapter/075_037_0000_article/075_037_0141_section/075_037_0141_k/
http://kslegislature.org/li_2012/b2011_12/statute/075_000_0000_chapter/075_037_0000_article/075_037_0141_section/075_037_0141_k/
http://www.da.ks.gov/fp/
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2.2.1 The firm’s capacity and general experience, including specific roles on similar or related 
projects. 

2.2.2 The capabilities and other qualifications of the firm’s personnel. 
 

2.3 Each completed Form 050 - Professional Qualifications and supplemental information, including 
photographs and letters of reference related to each firm’s work, should be delivered to DCC as 
described in the annual advertisement.  By statute, SOQs are required to be filed and made 
available to the State Building Advisory Commission (SBAC) and Procurement Negotiating 
Committees.    

 
2.4 Eligible firms, which have never sought State work, are encouraged to contact DCC regarding the 

State's eligibility, qualification, nomination and selection procedures and policies. 
 
3.0 Announcement of Public Hearing for Proposed Alternative Project Delivery Building Construction 
 

3.1 When a written program statement and draft advertisement from a state agency for a capital 
improvement project, which has been funded and approved by the Kansas Legislature, is 
received from a state agency, a public hearing to consider comments on the request will be held 
by the SBAC. 
 
3.1.1 DCC will notify the SBAC and schedule a date for a public hearing. 
 
3.1.2 DCC will publish a notice in the Kansas Register at least 15 days prior to the hearing.  

 
3.2 If the SBAC determines the eligibility criteria for use of an alternative project delivery method is 

not met and the project does not qualify, the agency will be notified to use the traditional design-
bid-build delivery method. 
  

3.3 If the SBAC determines the eligibility criteria for use of an alternative project delivery method is 
met, the agency will be notified to proceed with the proposed alternative method of project 
delivery.  6.3.5.1  

 
3.4 Financial information requested during any phase of the process should be sealed in an envelope 

and labeled CONFIDENTIAL.  Financial information is not subject to Kansas Open Records Act 
(K.S.A. 45-221(a) (33)) 

 
4.0 Announcement of Alternative Project Delivery Building Construction 
 

4.1 Upon the SBAC’s approval of the use of an alternative project delivery method, DCC will submit 
an advertisement to be published in the Kansas Register requesting proposals for the approved 
method from construction management at-risk or design-build firms interested in the project.   
 
4.1.1 The Kansas Register is the official publication where all requests for alternative delivery 

methods for building construction projects funded by state tax dollars are announced. 
 
4.1.2 Capital Improvement funded by other means may also elect to use the above methods. 

 
4.2 The Kansas Register is published every Thursday by the Kansas Secretary of State.  The Kansas 

Register is available on line at http://www.kssos.org/pubs/pubs_kansas_register.asp  and is 
available in many libraries throughout the state.   

 
4.2.1 Subscriptions to the Kansas Register may be obtained by contacting the Kansas 

Secretary of State on the internet at http://www.kssos.org, by e-mail at 
kansasregister@kssos.org or by telephone at 785-296-3489.  

 

http://kslegislature.org/li/statute/045_000_0000_chapter/045_002_0000_article/045_002_0021_section/045_002_0021_k/
http://www.kssos.org/pubs/pubs_kansas_register.asp
http://www.kssos.org/
mailto:kansasregister@kssos.org
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5.0 SBAC Guidelines for Proposal Submittals 
 

5.1 When a request for an alternative project delivery service is advertised in the Kansas Register, all 
eligible firms may submit a proposal to the SBAC indicating their interest in being nominated by 
the SBAC for the advertised services.   

 
5.1.1 Should there be any conflicts between the Kansas Register advertisement and the 

requirements listed below or anywhere else, firms shall follow the requirements listed in 
the Kansas Register advertisement.    

 
5.2 Each proposal for advertised services shall contain the following information in the order provided 

below.  
 

5.2.1 An updated Form 050 - Professional Qualifications, for each proposing firm and each 
consulting firm should be included at the end of each proposal  
  

5.2.2 A one-page letter of interest including a synopsis of qualifications; completed Forms 051, 
052, 053, and 054 - State of Kansas Capital Improvement Project Qualifications; any 
photographs or supplemental information, including letters of reference related firm’s 
work relevant to the advertised services; and information specifically requested in the 
advertisement.  Forms 051, 052, 053, and 054 - Kansas Capital Improvement Project 
Qualifications can be altered to accommodate each firm’s qualifications. 
 

5.2.3 A maximum of forty (40) pages of readable surfaces.  Double-sided proposals do not 
increase the forty (40) page readable surfaces limit.  Covers, separation tabs and the 
Professional Qualifications Form(s) 050 do not count toward the forty (40) page readable 
surface limit.   

 
5.3 Each proposal shall be submitted in the following format(s): 
 

5.3.1 One condensed or optimized .PDF document less than 5MB in size, delivered to DCC on 
a CD / DVD or flash drive along with a transmittal.  E-mail transmissions will no longer be 
accepted.   
 

5.3.2 The title of the electronic submission will contain, in this order, the following information:  
firm name or acronym, agency abbreviation, project title (Exp.  Joe Architect KU Haworth 
Hall Electrical Distribution Replacement.pdf). 

 
5.3.2.1 Any item marked confidential shall be sent as s separate PDF and shall have 

the word CONFIDENTIAL in the title of the PDF document. 
 

5.3.2.2 Paper copies, if requested, shall be an exact duplicate of the.  PDF proposal, 
submitted in a loose-leaf binder, bound together or stapled.   

 
5.4 DCC will receive and deliver to the SBAC all submittals that are delivered by the advertised 

deadline.  
 

5.4.1 Improper submittals will be noted and delivered to the SBAC but may not receive 
consideration. 
 

5.4.2 Late submissions will not be delivered to the commissioners. 
 

5.4.3 In the event that State of Kansas offices in Shawnee County are closed on the day 
proposals are due, the due date for proposals will be considered the next business day 
state offices resume operation. 
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5.4.4 Firms interested in tracking the delivery of their submittal should do so through the firm’s 
delivery service, not DCC. 
 

5.4.5 In order to assist DCC with receipt of all proposals, firms are encouraged to e-mail DCC 
their intent to propose, the date the proposal is sent out, and the method of delivery.   

 
6.0 Construction Management At-Risk Project Delivery Procedures 

6.1 General Information 

6.1.1 DCC, with the advice of the SBAC, shall determine the scope and level of detail required 
to permit qualified construction managers or general Contractors to submit construction 
management at-risk proposals in accordance with the agency’s proposal. 

6.1.2 Construction manager at-risk or general Contractor shall be selected as early as during 
the schematic design phase and prior to completion of the construction documents 
phase. 

6.1.3 The project design professional may be employed or retained by the agency to assist in 
the construction manager at-risk selection process.  The design professional shall be 
selected and contracted separately (K.S.A. 75-1257). 

6.2 DCC shall solicit proposals on behalf of the agency in a three-stage qualifications-based selection 
process. 

6.2.1 Phase I shall be the solicitation of qualifications for consideration by the SBAC which will 
nominate a minimum of three but not more five construction managers at risk or general 
Contractors to advance to Phase II. 

6.2.2 Phase II shall be the solicitation of a Request for Proposal (RFP) for the project from the 
SBAC nominated firms. 

6.2.3 Phase III shall include an interview with each proposer to present their qualifications and 
to answer questions. 

6.3 Phase I Requirements.  Submit proposals as detailed in Section 5, including the following 
minimum information.   

6.3.1 Similar project experience. 

6.3.2 Experience in this type of project delivery system. 

6.3.3 Reference from design professionals and Owners from previous projects. 

6.3.4 Description of the construction manager or general Contractor project management 
approach. 

6.3.5 Financial statements 

6.3.6 Bonding capacity, including the ability of providing a public works bond (K.S.A. 60-1111) 
and evidence of such bonding capacity submitted to SBAC with the SOQ.  Failure to 
present such evidence will deem the firm as unqualified for selection under this 
subsection. 

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0057_section/075_012_0057_k/
http://kslegislature.org/li/statute/060_000_0000_chapter/060_011_0000_article/060_011_0011_section/060_011_0011_k/
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6.4 Phase II Process.  Firms nominated by the SBAC in Phase I shall receive a Request for Proposal 
(RFP) requiring a more in-depth response including the following minimum information. 

6.4.1 Company overview. 

6.4.2 Experience or references, or both, relative to the project under consideration. 

6.4.3 Resumes of proposed project personnel. 

6.4.4 Overview of pre-construction services. 

6.4.5 Overview of construction planning. 

6.4.6 Proposed safety plan. 

6.4.7 Fees, including fees for pre-construction services, fees for general conditions, fees for 
overhead and profit, and fees for self-performed work. 

6.4.8 One (1) paper copy and one .PDF document on CD/DVD of the nominated firm’s in-depth 
response. 

6.5 Phase III Process 

6.5.1 Upon receipt of all proposals from firms nominated by the SBAC, the Negotiating 
Committee shall interview all proposers, allowing firms to present their proposed team 
members, qualifications, project plan, and to answer questions.  Interview scores shall 
not account for more than 50% of the total possible score. 

6.5.2 The Negotiating Committee shall select the firm providing the best value based on the 
proposal criteria and weighting factors identified by the agency in the RFP instructions to 
proposers to emphasize important elements of the project. 

6.5.3 The Negotiating Committee shall proceed to negotiate with and to enter into contract with 
the firm receiving the best total score to provide the construction management at-risk 
services. 

6.5.3.1 Negotiations procedure shall be the same process undertaken to contract with 
design professionals (K.S.A. 75-1250). 

6.5.3.2 Should the Negotiating Committee be unable to negotiate a satisfactory 
contract with the firm with the best score, negotiations with that firm will 
terminate and the committee will begin negotiations with the firm with next best 
score. 

6.5.4 If the Negotiating Committee determines that it is not in the best interest of the agency to 
proceed with the project pursuant to the proposals offered, the committee shall reject all 
proposals.  If all proposals are rejected, DCC may solicit new proposals using different 
design criteria, budget constraints, or qualifications. 

6.5.5 The contract to perform construction management at-risk (CMAR) services shall be 
prepared by the Secretary of Administration and entered into between the agency and 
the firm performing the services.  A contract utilizing a cost-plus guaranteed maximum 
price shall return all savings under the guaranteed maximum to the agency.   

http://kslegislature.org/li/statute/075_000_0000_chapter/075_012_0000_article/075_012_0050_section/075_012_0050_k/
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6.6 Record of Selection Process 
 
6.6.1 The selection of the CMAR firm will be reported to the SBAC.   

  
6.6.2 All firms nominated by the SBAC and the selected firm will be announced at 

www.da.ks.gov/fp/ after the contract has been signed by all parties.   

6.7 Construction Phase Process 

6.7.1 DCC shall publish a construction services bid notice in the Kansas Register and in such 
other appropriate manner for the construction manager as may be determined by the 
state agency. 

6.7.1.1 Each bid notice shall include the request for bids and other bidding information 
prepared by the CMAR and the agency with the assistance of DCC. 

6.7.1.2 Current statements of qualifications and performance data, along with all 
information and evaluations developed by the secretary of administration 
under K.S.A. 75-3783 of firms submitting bid proposals shall be made 
available to the construction manager and the agency.  If a firm submitting a 
bid proposal fails to submit the requested information, such firm will be 
deemed unqualified for selection. 

6.7.1.3 The agency may allow the CMAR to self-perform construction services 
provided the CMAR submits a bid proposal under the same conditions as all 
other competing firms. 

6.7.1.4 The CMAR shall evaluate the bids to determine the lowest responsible bidder, 
except the agency and DCC shall determine the lowest responsible bidder for 
self-performed work. 

6.7.1.5 The CMAR will enter into a contract with each firm performing construction 
services for the project and make a public announcement of each firm 
selected. 

6.7.2 The CMAR will be required to provide appropriate bonds and insurance to DCC after the 
award of each bid package when the construction contract amendment for the bid 
package is signed by all parties. 

7.0 Design-Build Project Delivery Procedures 
 
7.1 General Information 

 
7.1.1 DCC, with the advice of the SBAC, shall determine the scope and level of detail required 

to permit eligible firms to submit design-build proposals in accordance with the agency’s 
RFP.  
 

7.1.2 DCC on behalf of the agency shall publish a notice to interested proposers announcing 
the required project services in the Kansas Register at least 15 days prior to the closing 
deadline. 

 
7.1.3 The notice shall include a description of the project, the procedures for submittal, the 

selection criteria to be used, the time and place and other specific instructions for the 
receipt of the proposals.   
 

http://www.da.ks.gov/fp/
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7.1.3.1 Proposals not submitted in strict accordance with such instructions shall be 
subject to rejection.  

7.1.4 Prior to the notice published in the Kansas Register, a RFP shall be prepared by the 
agency containing the following minimum information. 

7.1.4.1 Procedures to be followed for submitting proposals, the criteria for evaluation 
of proposals and their relative weight, and the procedures for making awards. 

7.1.4.2 Proposed terms and conditions of the design-build contract. 

7.1.4.3 Design criteria package. 

7.1.4.4 Description of drawings, specifications, or other information to be submitted 
with the proposal, with guidance as to the form and level of completeness of 
the submittal that will be acceptable. 

7.1.4.5 Schedule for planned commencement and completion of the design-build 
contract. 

7.1.4.6 Budget limits for the design-build contract. 

7.1.4.7 Requirements, including any available ratings for security (bid) bonds, 
performance bonds, payment bonds, and insurance. 

7.1.4.8 Other information the agency chooses to supply, such as surveys, soil reports, 
drawings of existing structures, environmental studies, photographs, or 
references to public records.   

7.2 DCC shall solicit proposals in a three-stage qualifications-based selection process. 

7.2.1 Phase I shall be the solicitation of qualifications for consideration by the SBAC which will 
nominate a minimum of three but not more five design-build teams to advance to Phase 
II. 

7.2.2 Phase II shall be the solicitation of a technical proposal, including a conceptual design for 
the project, from the SBAC nominated firms. 

7.2.3 Phase III shall be the solicitation of a cost proposal from the SBAC nominated firms.   

7.3 Phase I Requirements.  Submit proposals as detailed in Section 5, including the following 
minimum information.   

7.3.1 Demonstrate ability to perform projects comparable in design, scope, and complexity. 

7.3.2 References from Owners for whom building-design projects have been performed. 

7.3.3 Qualifications of personnel who will manage the design and the construction aspects of 
the project. 

7.3.4 Names and qualifications of the primary design consultants and Contractors with whom 
the design-builder proposes to (sub) contract.  Identified consultants or Contractors may 
not be replaced without the written approval of the agency. 
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7.3.5 Bonding capacity, including providing a public works bond (K.S.A. 60-1111) and evidence 
of such bonding capacity.  Failure to present such evidence will deem the firm as 
unqualified for selection under this subsection. 

7.4 SBAC shall evaluate submitted proposals in accordance with the requirements of the notice and 
as follows. 

7.4.1 Assign points to each proposal in accordance with the instructions of the RFP. 

7.4.2 SBAC shall have discretion to disqualify any proposer that lacks the minimum 
qualifications required to perform the work. 

7.4.3 Qualified proposers selected will proceed to Phase II of the selection process. 

7.4.4 Proposers lacking the necessary qualifications shall not proceed to Phase II. 

7.4.5 If three qualified proposers cannot be identified, the contracting process shall cease. 

7.4.6 Price or fee shall not be considered as part of the Phase I prequalification criteria. 

7.4.7 Designers shall be evaluated in accordance with the requirements of K.S.A. 74-7003. 

7.4.8 Points assigned in the Phase I evaluation process shall not carry forward to Phase II of 
the process. 

7.5 Proposers nominated by the SBAC shall advance to Phase II and be ranked on points given by 
the Negotiating Committee in Phases II and III only.  The two-phase evaluation and scoring 
process shall be combined to determine the greatest value to the state agency.  

7.6 Phase II Process.  Pre-qualified firms selected in Phase I shall receive a RFP requiring their 
technical proposal and conceptual design for the project 

7.6.1 Proposals for Phase II and Phase III (cost of construction) shall be submitted 
concurrently in separate submittals.   

7.6.2 Proposers shall submit their design for the project to the level of detail required in the 
RFP. 

7.6.3 Design submittal shall be evaluated and assigned points in accordance with the 
requirements of the RFP. 

7.6.4 Maximum of 20% of the points awarded in Phase II may be based on proposer’s 
qualifications and ability to design, construct, and deliver the project on time and within 
budget. 

7.6.5 Design proposal shall not contain any reference to cost of the proposal.  Cost proposals 
shall be opened only after the design proposals have been evaluated and assigned 
points. 

7.7 Phase III Process. 

7.7.1 Proposal for a firm fixed cost of construction shall be accompanied by bid security and 
any other submittals as required by the RFP. 

http://kslegislature.org/li/statute/060_000_0000_chapter/060_011_0000_article/060_011_0011_section/060_011_0011_k/
http://kslegislature.org/li/statute/074_000_0000_chapter/074_070_0000_article/074_070_0003_section/074_070_0003_k/
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7.7.2 Upon receipt of all proposals from firms nominated by the SBAC, the Negotiating 
Committee shall interview all proposers, allowing firms to present their proposed team 
members, qualifications and conceptual plan.  The team members will also answer 
questions of the committee.   

7.7.3 Proposed contract time, in calendar days, for completing the project as designed by the 
proposer shall be considered as an element of evaluation.  The RFP shall establish any 
acceptable alternates to the design and corresponding contract time criteria.  The RFP 
shall establish a user delay value for each calendar day. 

7.7.4 Cost and schedule proposals shall be submitted in accordance with the RFP.  Failure to 
submit a cost proposal on time shall be cause to reject the proposal. 

7.7.5 Cost and schedule shall be opened and read aloud at the time and place specified in the 
RFP.  Evaluation team shall make public its scoring of Phase II at the opening. 

7.8 Selection Process 

7.8.1 Cost proposals shall be evaluated in accordance with the RFP.  Each proposer’s 
adjusted score shall be determined by adding Phase III cost proposal to the product of 
the proposed contract time and the user delay cost, and dividing that sum by the Phase II 
score. 

7.8.2 Responsive proposer with the lowest total number of points shall be awarded the 
contract. 

7.8.3 If DCC determines that it is not in the best interest of the agency to proceed with the 
project pursuant to the proposals offered by the proposer with the lowest total number of 
points, DCC shall reject all proposals.  If all proposals are rejected, all qualified proposers 
with higher point totals shall receive a stipend and the proposer with the lowest number of 
points shall receive an amount equal to two times such stipend. 

7.8.4 If all proposals are rejected, DCC may solicit new proposals using different design 
criteria, budget constraints, or qualifications. 

7.9 Stipend 

7.9.1 Agency shall pay a stipend as an inducement to qualified proposers for design-build 
proposals, to each proposer nominated by the SBAC whose proposal is responsive but 
not accepted. 

7.9.2 Stipend amount shall be established in the RFP. 

7.9.3 Upon payment of the stipend to an unsuccessful design-build proposer, the state shall 
acquire a nonexclusive right to use the design submitted by the proposer.  The proposer 
shall have no further liability for its use by the state in any manner. 

7.9.4 If proposer desires to retain all rights and interest in the design proposed, the proposer 
shall forfeit the stipend. 
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7.10 Record of Selection Process 

7.10.1 Bids conforming to the terms of the advertisement for design-build services, together with 
the name of the bidders and with the successful bidder indicated, shall be recorded and 
made available to public inspection upon request after the letting of the bid. 

7.10.2 DCC shall, within five days after award of the contract, publish the name of the 
successful bidder.  The public notice shall show the phase II and III scores and the 
adjusted final score. 

7.10.3 DCC shall, within five days after award of contract, have the names of all proposers 
whose bids were not selected, together with phase II and III scores and the final adjusted 
score for each, available for public review.   

7.10.4 The selection of the design build firm will be reported to the SBAC.    
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8.0 Approval and Selection Process Outlines 

8.1 Construction Management At-Risk 

 Activity  
Time Sequence / 
Requirements 

 
Target 
Week 

Days 
Allocated 

 
Actual Project 
Time Example 

 Annual Statement of Qualifications        
(submit annually or for specific project) 

 January of each year  - -   

P
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5
 d
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s
) 

Agency submits to DCC written program 
and request to utilize Alt. Delivery Method 

 
Minimum 1 week prior to 
SBAC meeting 

 -1 7   

DCC / Agency drafts advertisement for 
public hearing regarding using CM At-Risk 

 
Complete prior to SBAC 
meeting 

 - -   

SBAC establishes a date/time for public 
hearing at next scheduled meeting 

 Once a month  0 0   

DCC submits advertisement to Kansas 
Register  

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 1 8   

SBAC conducts public hearing (typically 
on date of and prior to next meeting) 

 
Minimum 15 days after 
advertisement 

 4 20   

SBAC determines if project meets criteria  Process continues - Yes/No - -   

P
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 d
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) 

DCC / Agency drafts advertisement for 
SOQ from CM At-Risk firms 

 
Complete prior to ad 
submittal date 

 5 7   

DCC / Agency  drafts RFP for CM At-Risk 
firms 

 
RFP can be written prior to 
SBAC nominations 

 - -   

DCC submits advertisement to Kansas 
Register to request SOQ 

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 6 8   

Firms submit SOQ  
Minimum 15 days after 
advertisement 

 8 15   

SBAC receives proposals for review and 
nominations at next meeting 

 
Minimum 10 days before 2nd 
Wednesday of month 

 10 10   

Firms notified of selection  After meeting  - -   

P
H

A
S

E
 I
I 
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) DCC / Agency prepares final RFP  RFP can be finalized earlier  - -   

DCC distributes RFP to nominated firms  Approved RFP available  - -   

Firms submit RFP  
Minimum 30 days after 
advertisement 

 14 30   
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 3

5
 d
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) 

Negotiating Committee receives RFQ for 
review, interviews and selection  

 
Time required depends on 
project complexity 

 15 7   

Negotiating Committee establishes 
interview dates and conducts interviews 

 
Time required depends on 
availability of Negotiating 
Committee & firms 

 16 7   

Negotiating Committee selects best 
value proposal and negotiates final 
contract 

 
Time required depends on 
project complexity 

 17 7   

DCC prepares contract    18 7   

CM At-Risk & Agency sign contract  End of Process  19 7   

 CM At-Risk starts work    ( 20) 140   
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8.2 Design Build 

 Activity  
Time Sequence / 
Requirements 

 
Target 
Week 

Days 
Allocated 

 
Example                         
Actual 
Project Time 

 
Annual Statement of Qualifications       
(submit annually or for specific project) 

 January of each year  - -   

P
R

E
-P

H
A

S
E

 -
 P

ro
je

c
t 
A

p
p
ro

v
a
l/
D

is
a
p
p
ro

v
a
l 
  
  
  
  
  
  
  
  

 

(5
 w

e
e
k
s
 /
 3

5
 d

a
y
s
) 

Agency submits to DCC written program 
and request to utilize Alt. Delivery Method 

 
Minimum 1 week prior to 
SBAC meeting 

 -1 7   

DCC / Agency drafts advertisement for 
public hearing regarding using Design-Build 

 
Complete prior to SBAC 
meeting  

 - -   

SBAC establishes a date / time for public 
hearing at next scheduled meeting 

 Meet once a month  0 0   

DCC submits advertisement to Kansas 
Register  

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 1 8   

SBAC conducts public hearing (typically on 
date of and prior to next meeting) 

 
Minimum 15 days after 
advertisement 

 4 20   

SBAC determines if project meets criteria  Process continues - Yes/No  - -   

P
H

A
S

E
 I
 -

 S
O

Q
 &

 N
o
m

in
a
ti
o

n
s
  
  
  
  
  
  
  
  
  
  
 

(6
 w

e
e
k
s
 /
 4

0
 d

a
y
s
) 

DCC / Agency drafts advertisement for 
SOQ from Design-Build firms 

 
Complete prior to ad 
submittal date 

 5 7   

DCC / Agency drafts RFP for Design-Build 
firms 

 
FRP can be written prior to 
SBAC nominations 

 - -   

DCC submits advertisement to Kansas 
Register to request SOQ 

 
NLT Wednesday of each 
week 

 - -   

Kansas Register published  
Thursday following the 
Wednesday deadline  

 6 8   

Firms submit SOQ  
Minimum 15 days after 
advertisement 

 8 15   

SBAC receives proposals for review and 
nominations at next meeting 

 
Minimum 10 days before 2nd 
Wednesday of month 

 10 10   

Firms notified of selection  After meeting  - -   

P
H

A
S

E
 I
I 
- 

R
F

P
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 

(6
 w

e
e
k
s
 /
  
  
  
  

4
5
  

 d
a
y
s
) 

DCC / Agency prepare final RFP  RFP can be finalized earlier  - -   

DCC distributes RFP to nominated firms  Approved RFP available  - -   

Firms submit RFP  
Minimum 45 days after 
advertisement 

 16 45   

P
H

A
S

E
 I
II
 -

 S
e
le

c
ti
o

n
, 
  
 

N
e
g
o
ti
a

ti
o

n
 &

 C
o
n
tr

a
c
t 
  
  
  
  
  
  
  

  
  
  

 
(5

 w
e
e
k
s
 /
 3

5
 d

a
y
s
) 

Negotiating Committee receive RFQ for 
interviews and selection  

 
Time required depends on 
project complexity 

 17 7   

Negotiating Committee establishes 
interview dates and conducts interviews 

 
Time required depends on 
availability of Negotiating 
Committee & firms 

 18 7   

Negotiating Committee selects best value 
proposal and negotiates final contract 

 
Time required depends on 
project complexity 

 19 7   

DCC prepares contract    20 7   

Design-Builder & Agency sign contract  End of Process  21 7   

 

Design-Builder starts work  NTP issued  ( 22 ) 155   

 
END OF CHAPTER 


